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NOTES ’

1

SAFETY, SITE MAINTENANCE, AND PUBLIC INQUIRIES

Safety — Jacobs (Mark) reminded regular site personnel and visitors that Areas C and D are still active sites.

Be 'sure to observe radio communications and_aliow adequate time to safely get off the water before storms
arrive.

N/C - Site Maintenance — Jacobs continues normal site maintenance at the Area C facility. The met station will
be scheduled for its annual calibration soon. In the next month we will seal the pavement at Area D, which was
funded under the 2016 O&M budget. Jacobs (Mark) and SES (Joe) discussed with the seed supplier, the
recommended maintenance for the vegetation planted along the Parcel 265 shoreline, above the MHHW line.
The supplier recommended no mowing for the areas within 25 feet of the MHHW line. This fall the landscaper
crews will selectively apply rodeo (herbicide) to individual invasivés along the Parcel 265 shoreline. In addition,
the landscaper will look at applying rodeo to the phragmites currently growing in Cell #1.

N/C - Site Security — As requested by the EPA and USACE, Jacobs (Mark) will look into reducing the 24- hour
security at Area C.

JACOBS 2016 FIELD ACTIVITIES

Upper Harbor Debris Removal — Debris removal at the former NSTAR cable crossing and operations are
complete except for the area around the boat wreck. A 60 foot buffer has been set-up around the boat where
debris removal activities cannot be conducted. Jacobs (Mark).will provide the USACE (Marcos Paiva) and EPA
Karen Lumino) with CR Environmental (CR) costs to perform a sub-bottom profile; magnetometer; and bottom
probing of the boat wreck on a 1-meter g? Jacobs (Mark) will also ask CR (Chris Wright) if the sub-bottom
profile is necessary. Should CR make the determination that sub-bottom profile is unnecessary,-JSACE-(Elen}

LH Mechanical Dredging — Monday (9/26), was Dany dredging following the completion of the Cozy Cove
(85 days). The following is a summary of the dredging activities in the various dredge areas through 9/26:

Areas A33 and 33A — 4,706 cubic yards (CY);

Area B33 - 1,875 CY;

Area B34 - 887 CY;

Area 35B — 9,042 CY, which was completed today;

Area B36A — 106 CY; and ' ~ |
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Area C33 — 906 CY.

Note that dredging and samplrng of the area beneath the privately dock WIthln A33 will be performep after it has
been removed; sometime in November. Also, at the request of the EPA, at the end of this Project Note is a table
that presents the followmg information: MU Name; 1% pass, 2™ pass, verification sampling; verlflcatlon sampling
results due; confirmation sampling; confirmation sampling results due; and date area cleared.
Jacobs (Mark) will continue to coordinate with Battelle (Jessica) for water quallty monitoring during the barge
: placements into the CAD cell. .
CAD Cell Curtain — SES still conducts weekly inspections of the curtains. Jacobs (Mark) and SES (Joe)
recelved pricing on three different curtains/materials: 1) the original curtain which was in use during construction:

)lthe medium duty silt curtains with geogrid at the top; and 3) the heavier duty fabric suggested by John Lally.
Jacobs (Mark) noted that the lead time required would range between four and six weeks. The team needs to
decide which curtain to use going forward. Consideration should be given to the existing sections, which are still
lnlgood condition (dependlng on the type selected). Sections of different types may not fit together.

'y Bathymetrlc Surveys
Progress Survey — No survey scheduled at thls time.
Final Survey for 35B ~ Completed on 9/21; results were distributed to USACE and EPA.
Dual Frequency Survey — Completed 9/21 and the results were provided to USACE (Marie).

. CAD Cell Slope Monitoring — A multi beam survey will be conducted at the CAD cell this Thurs/Frl (9729, 9/30).
This is the first monthly survey to be conducted during filling of the CAD cell.

3 |BATTELLE FIELD ACTIVITIES/SAMPLE COLLECTION AND PROCESSING’
o Lower Harbor Water Quality Monitoring — Boat-based WQM-will be performed Wednesday (9/28) to monltor
dredglng operations at the hop scotch area and any placements in the CAD cell.
. N/C Upper Harbor Water Quality Monitoring — No boat-based WQM actlvmes are planned for this week
. Phase 4 Intertidal Sampling ~ Analysis of the deeper interval samples |s complete Validation of the Oxford
ROW sample data is complete. Results for six deeper-interval samples are in validation.
. N/C Verification/Confirmatory Sampling at Areas 33A & A33 ~ Additional dredging will be performed in
several areas. After the dredglng is finished, Battelle will collect updated verification/confirmation samples within
. the dredged areas. W W’/\
 Cliftex Sampling — Revised EDDs were recelved from the laboratory (Alpha) and data wM%submitted for
valldatlon
« Near shore CDA Verification and Confirmatory Sampling — Sampllng in 358 was completed on 9/26/16. FSP
Addendium #1 was submitted for review on 9/27/16; comments are requested by 10/4/16. EPA has no comments.
PCB congener analysis of samples designated as conflrmatory samples will be performed when all of the
verlflcatlon samples have been collected.
. Groundwater Monitoring/Sampling at Sawyer Street CDF - Battelle’s subcontractor AECOM )icollech@:r ,
B groundwater samples on 9/28 and 9/29. USACE (Mark Koenlg and Dion LerS) are observmg
4 {JACOBS SAMPLE PROCESSING .
|» Received and analyzed by IA verification samples from Battelle for dredge area 35B. Average PCB
concentration was ~13 ppm and Jacobs (Lonnie) will pull together an EDD for distribution.
5 |BATTELLE REPORTS/DOCUMENTS : -
¢ Intertidal Phase 2 Study Report — Received GIS f|les for the proposed Rlvenlvalk easement on Friday 9/23.
_ Battelle (Patty) is working,with EPA (Dave L and Dave D) on the individual parcel maps and data tables.
. N/C - Intertidal Phase 3 Study Report — All comments have been received. The Phase 4 results for the Lower
Harbor will be integrated into the Phase 3 report. A draft final report will be submitted in October-
[+ Sediment Report™ The: Draft report was posted to the project SharePoint sife on Friday 9/23. Comments are

s
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N

requested by October 7. S e .
N/C - Lower Harbor Core Comparison Study — Final memo has been posted to the ‘SharePoint site; USACE
(Marie) is preparing additional documentation about.the dual-frequency -bathymetric survey methodology, and

" Battelle (Patty) will insert thls documentation. |nto the memo and note the revision date.

N/C - Lower Harbor Conflrmatory Sampling Report One report coverlng all LH areas. will be created at the
completion of confirmatory sampllng . .

N/C - Addendum to Phase | Report This addendum wrll mclude the Phase 4 results for samples collected in
the Phase 1 study area. The draft report addendum will be submitted in October.

Lower Harbor Water Quality-Monitoring FSP — The Draft FSP is being ‘updated in response to preliminary
comments from USACE (Marle) a RLSO version should be available next week. Comments are requested by
F rlday 10/7. .

Upper Harbor Water Quality Momtormg FSP = The Draft FSP should be avallable for USACE and EPA review
by mid- October (after comments from the LH WQ FSP, are received). -

N/C 2016/2017 Freld Season QAPP The Draft QAPP should be available for USACE and EPA review by the

* end of September. -

N/C - 2016/2017 Accident Preventron Plan (APP) the Draft APP should be avallable ,for USACE and EPA
review by the end of September ‘

N/C - 2016/2017 Site Safety and Health Plan (SSHP) - the Draft SSHP should be avallable for USACE and
EPA rewew by the end.of September.

"
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6 JACOBS REPORTS/DOCUMENTS

Updated Intertidal Volumes — Comments have been received and minor modlflcatlons were made to the Parcel
and new lntertldal planning areas: . Jacobs (AI) distributed the revised volumes on 9/15. USACE (Marie) has

_provided comments EPA (Ginny) forwarded to EPA (Davg) for review, which he will complete by 10/7.

Pierce Mill Cove Plan The. Draft Final Plerce Mill Cove ntertldal Remedlatlon Plan was submltted to the EPA
on 9/13.

The Draft restoratlon portion was, submitted for review to EPA USACE on '9/16. The EPA, USACE and Jacobs

) will provude comments to Jacobs (Al Hardesty) by the end of the month. Also, Jacobs (Mark) will look at
the schedule for Pierce Mill Cove Remediation to assess when he can start the clearing activities and not have a
break in the activities. A site walk was performed on Monday (9/26) Jacobs (Mark) will update the team at next
week’s'meeting. . «

Mechanical Dredgmg Work Plan and Addendums Jacobs (Steve Sl"S) has prowded the: followmg schedule

\y} \gh gﬂ a weblnar on 9/20 to discuss the restoration plan, Reviewers EPA (Dave Dickerson) and USACE (Mlke
o N {v 5

for Lower ‘Harbor Dredging Work Plan Addendums: -

Dredge Areas AK34, C33, and AIB35 Hopscotch Area Addendum will be submltted by the end of the

) e weéek (9/30).-. ,
N/M A;K} . ‘Dredge Areas B33 and 35B, (and rewsed generic WP) - Addendum for B33. & 358 was submltted on
JVJ‘ s?~ ~ ~ 9/13. The Draft Final Generic Work Plan was submltted on 9/26. -
‘k 3(0 A t/"l “a.l' - Pipeline relocation and Dredge Area C35 — 10/3. o
%r( uf ?\\y\' - Between the Brldges —-'10/7. In addition, the EPA (Gmny) requested-that.Jacobs. (Mark) notifies the
: ~ property owners across the street from the shorellne houses prior to-initiation of work ™

- Dredge Areas 37C and D-and Moby Dick Marina - aon7. - , .
- Upper Harbor — TBD. CoL
Mechanical Dredging’ Addendum for Upper Harbor — Jacobs.has begun work on modellng of the sediment
cores collected in the Upper Harbor, which will be completed by 10/7." The modeling results will be used .to

confirm the Upper Harbor volumes. These volumes, combined with the volume placed in the CAD cell to date,
will allow Jacobs to calculate the Upper Harbor volume that can be placed in the CAD cell under the existing |
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lnterlm RAC funds and RAC. Jacobs (Mark) and SES (Joe M.) will compare the costs to complete the dredglng
onia 24-hour basis. ,

The modellng will also be completed for m-between and bndges and Moby chk ‘ :

Parcel 265 After Action Report - The document was sent out for review on 9/14 Comments from EPA (Ginny)
w1ll be provided by the end of October.

N/IC Remediation Work Plan for BtB Intertidal Areas — The WP preparatlon is on hold However EPA
(Dave) is working on an ‘amendment to the access agreement with Mr. Mike Panagakos, who owns the
laundromat on the eastern Fairhaven shoreline (Property lots 17-1 and 17-3). Jacobs (Anita) will provide EPA
(Dave) with a map presenting the lot by lot plots _staging are, access. route to_property; and the prellmlnary
restorat|on areas.

NIC 2015 Data Summary Report (DSR) - EPA (Elalne) reviewed the table of contents and conflrmed
expectatlons with Jacobs (Josh). Draft will be ready in October. .

NIIC Develop Final Dredge Depths for the Fate & Transport Model - -On Monday. (9/26) Jacobs (Anita)
prowded the information to NAE (Ellen).

NIC Best Value Contract Revised Plans & Specs was submntted to USACE on 9/9. A comment resolution
meetmg was held on 9/27. Jacobs is currently addressing final-comments and making changes to the drawings

and will provide a completion date ahead of next week’s meeting. Release of the Plans & Spécs is scheduled for |

October 14 and award is expected on February 3.

7 |AIR MONITORING

PCB Aroclor Method for Amblent Air Analysis — Per 9/2 discussion between Jacobs (Lonnle and Steve F.),
USACE (Ellen), and EPA (Dave), during the September sampling event, duplicate samples were collected and
analyzed for both PCB Aroclor method and PCB Homolog The analysis will be performed by Alpha Analytlcal
Laboratorles Results are pending. '

NIC July Ambient Air Sampling Activities — Awaiting valldated data for the July sampllng rounds for the
Upper Harbor Debris Removal and Lower Harbor Dredging activities, (7121 and 7/28).

August Ambient Air Sampling Activities ~ Results for the Upper Harbor Debris Removal and Lower Harbor
sampling round completed on 8/12 and 8/19 have been received. Validation in progress.

- Séptember Ambient Air Samplmg Activities — Collectlon completed on 9/21. Resuits are pendlng Note ‘that

the monitoring equipment at Stations 59 (Popes Island) and 66 (Huddleston) were tampered with and samples
not collected and submltted for analysis.

18- ARCHAEOLOGY 4

2014/201 5 Ambient Air Report — Jacobs (Mike Morns) is addressmg comments and updatlng the PETs curves.

Phase Il Archaeological lnvest|gat|on - On Monday, (9/26), Jacobs Public Archeology- Laboratory, lnc (PAL)
mltlated the field work.

Phase | Archaeolog|cal investigation Preparations — EPA (Ginny) indicated that they have gotten a response
oln all of the artifact release forms that they sent out for signature. They only one that they did not receive a
response on was for the Robichaud property, which EPA (Elaine) left a voicemail with the property owner.

N/C UH Debris Removal — David Robinson. has evaluated the anchors.recovered in 2015-and indicated that
one anchor appears to be from the 1800s. He is preparing a summary report. Another anchor was discovered
on the first day of Upper Harbor debris removal (4/22). The anchor has been stored for future evaluation. As
dlscussed earlier, the week of 7/4, a potential find was encountered during debris removal. A 250’ buffer zone
was set and DSR (David Robinson) was notified. The side scan survey was completed on 7/21, and based upon |
DaV|d Robinson's review of-the data, the buffer zone was reduced from'250 foot bufferto a 60 foot buffer.

9 EXTERNAL MEETINGS, OUTREACH, AND SUPER'JTI Yy

Clty of New Bedford Update ~ EPA (Ginny) provided the Draft Flnal Pierce Mill Cove lntertldal Remediation
Plan to the CoNB (Michelle) on 9/21 Once she receives the Restoration Plan for Pierce Mill Cove, EPA (Ginny)

P . .
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NOTES

will meet with the CoNB to dlscuss upcomlng activities. - ST

N/C - Clty of New Bedford Outreach — Coordlnators are out in the fleld now apprOXImately 7 10 hours per week.
N/C - Passive Air 'Monitoring Program On 9/8 the University of lowa and Boston Un|verS|ty (BU) met with the
EPA, USACE, and Jacobs. (Changsheng Lu) to discuss their passive air monltonng activities and the associated
results. . EPA (Dave) indicated that the meeting went very well and stated that the attendees were mterested in
receiving addltlonal data, particularly the confirmation sample data collected post-dredge. -

Super JTI - EPA (Dave Lederer) and USACE (Ellen and Kevin) will meet today, (9/28) to dlSCUSS thls EPA local
hire initiative and its applicability for the New Bedford Project and a potential path forward.

- Small Business Discussion — USACE (Eva), Gus Santos (local business), and Jacobs (Mark ‘and Steve F.) will

meet on 10/25 to discuss potentlal business opportunities on the New Bedford project.

Public Meeting — EPA (Dave L& Kelsey) are dlscussmg the next meetlng and currently looklng at dates in
November. . , )

i

11

AEROVOX

Aerovox 21e Project — On 9/19, the EPA (Glnny) lssued the EPA comments on The Phase lll Remedlal Action
Plan and the. IRA status report #7. “This submittal lncorporated the USACE (Steve Wolf) and Jacobs (Mike
Morris) comments. However the EPA submlttal did hot include additional EPA (Cindy Catri) comments on the
Phase Il Remedial Action Plan; Ginny included Clndys comments and re-submltted the comments to the
MassDEP, This mornmg, she will also forward the revised comments to the group. .

In addition, now that the remediation has started AVX, MassDEP and EPA will conduct weekly calls every
Wednesday at 9:30 to discuss the status of site activities. The installation of the sheet piles in preparation for the
test pitting in' the vicinity of the existing sheet plles continues.. It should be noted that sheen was evident on the
river during excavation and AVX has been puttlng ‘out oil booms to capture the oil sheen. Yesterday, (9/27), AVX
tried to advance sheet piles-but encotintered boulders. Jacobs (Josh) has been going to the AVX facility on a,
daily basis and he will prowde an update on the boulders. -Photos and field notes are being taken

Jacobs (Mike Morris) has completed the: new cross sectlons that were requested by the. EPA . These five (5)
cross sections include the Battelle 2015 boring. information, .as well as the 2015 AVX bonngs/data The updated

. 2012 Jacobs's cross sections were distributed and reviewed by the EPA (Elaine and Robert Ford) and USACE

(Ellen) for review. The cross sections may be used to complete a 3-D representation of composite cross section.

In addltlon Jacobs (Mike and Al) will be working ori the following action items for EPA:

e Mike Morris is completing the updates of the 2012 cross- sectlons that presented PCB and VOC
concentratlon contours

. At the request of EPA (Elame) Mike Morris wull generate an Addendum of the Apnl 2013 Jacobs report on
the 2012 Near-Shore boring program. The Addendum will incorporate the recent 2015 data gap
sampling, as well as the data generated by AVX during their recent 21E lnvestlgatlon and

e - EPA (Elaine) has also requested that Jacobs update the 3 March 2015 Jacobs document that presented
the Deep Dredging-Cost Estimates. Next week, EPA (Elalne) will set—up a, meetlng to discuss both of
these documents. .

r

v
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CONTRACT ACTIONS
X l - ACTION.| . . .
{ | DESCRIPTION o . .| REQUIR | NEED DATE
' , o _ | EDBY" '
USACE to award Jacobs the incentive fees for TO 1, negotiate incentive fees for TO | USACE | October
6, TO 7, and TO 8. USACE (Kevin) is ready to negotiate T06, T07, and T08.
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2 | Scoping meeting for bathymetric survey contract for mechanical dredging in the USACE . | 1077
Lower Harbor.

3 | FFP-BV Final Pians and Specs. : - USACE | Sept 2016

4 | Battelle modification (scope to evaluate monitoring well network) USACE | TBD -
ACTION ITEMS ‘ -
ACTION NEED

| DESCRIPTION “REQUIRED BY DATE

1 Optifnization and Cqmprehensive Plan - : USACE/Jacobs TBD

Sawyer Sfreet Decommissioning Plan — Jacobs to develop Draft Outline
including list of as-builts and detail of the activities needed to decommxssnon Cell
1, Cell 2 and Cell 3.

Pilot CDF — Jacobs to develop Draft Outline of WP including TSCA cover and
support EPA in developing a GERE:

2 | NIC -~ Complete Fate and Transport Food Model Report — EPA, (Barb Bergen) and | USACE/ERDC TBD
ERDC (Earl) have completed their analysis of the ‘modeling data on the sediment | USACE
transport and sediment load at the request of the EPA. According to EPA {Ginny) the
model matches well with the LTM data. Discussion with ERDC on 6/27. ‘

3 | N/C - Cleanup Strategy Meeting — Topic pending. - . USACE, EPA | TBD

' - : - MassDEP

4 | N/C — Area T Storm Water/CSO Outlet — The CoNB has completed the replacement | EPA, USACE, | TBD
of the existing 24-inch clay pipe with a 48-inch pipe.,’ 3 Jacobs (Anita) discussed the | and Jacobs
status of the project with the CoNB'’s contractor, who lndlcated that the apron has
beeh installed. The Contractor will provide Jacobs with copies of the as-builts.

5 | N/C — Site visit for FFP-BV — Will be rescheduled after completion of government | USACE TBD
review.
6 | N/C - Upper Harbor debris status for City of New Bedford — This will be | Jacobs TBD

compieted once the Upper Harbor debris removal activities are completed.

PLANNING ACTIVITIES

ACTION NEED
DESCRIPTION REQUIRED BY DATE
1 | N/C — New Bedford Rail Bridge Replacement — 9/28/2015 was the last day of | EPA Ongoing

shipment of material from Area D by rail. The bridge is out of service. Based on a
Standard Times artlcle the MassDOT is on schedule for completing the bridge in
October 2016 with road work to follow that should not impact the rail bridge.

Following the 2/11/16 meeting with MassDOT, EPA, and the USACE (Paul), e-
mailed MassDOT about getting re-imbursement from MassDOT for the delays.
EPA (Elaine) will also write a letter to the MassDOT on the additional costs for
trucking the material from Area D versus transport by rail. -

ACE-J23-35BG1001-P4-0088 6
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MU
Name

1st
pass

2nd
pass

Verification
Sampling

* Verification

Sampling
Results Due

Confirmation
Sampling

Confirmation
Sampling
Results Due

Final
Bathy
Survey

Date
Area
Cleared

‘Notes

A33 &
33A

<

N (2nd round)

N

N(2nd round)

N

N

36A

N

B33

Y

358

Y

9/27

B34

< =< i< <

C33

A34

C34
&D34

E34 -
B35

“Hopscotch Area” that encompasses the following MU'’s:
'A35, B35; A34; E34; F34; G34; H34; 134; J34; and K34
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